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Hart Verity Voting 1.0 System Timeline

1/16/2013

Set Weekly Status Call
to begin 1/21/13

12/17/2012

United States Election Assistance Commission
Voting System Testing and Certification Program
1335 East West Highway, Suite 4300

Silver Spring, MD 20910

3/27/2014
EAC receives
second TDP drop

N 3/20/2014
System Application AC réceives
Accepted | 2/14/2013 4/23/2013 modified application
! Fi{st stétus call E/AC re/ceived 7/10/2013 request 5/13/2014
12/12/2012 held between partial EAC, Hart,
System Application #1 . and SLI EAC accepts
Denied - Incomplete EAC, security d.oc_ument Kickoff Meeting 2/19/2014 test planv
L SLI, and Hart submission EAC receives 1.2
Submission - .
2014 first TDP drop
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1/18/2013 ]3/21/2013 4/3/2014 6/12/2014 10/1/2014
Hart & SLI Kickoff Hart Security SLI submits Hardware testing Hardware
Meeting Documents draft test placed on hold; Hart testing
due to EAC planv 1.0 working on resolutions resumes
to hardware issues 11/17/2014
1/24/2013 Hardware
Hart Requests that EAC testing
move first status call to 4/12 /2013 3/3/2014 complete
2/14/2012 Hart requested to Hardware
; testing
12/11/2012 post'pone Kickoff Dening . . .
H X Meeting scheduled g Hart Verity Voting 1.0 hardware includes:
art submits System to begin 6/10/2013 ) :
Application 8 Verity Scan Verity Touch
2/27/2013
Initial Security
12/14/2012 discussion.
Hart submits Hart committed
Summative to submit secu-
Usability Test rity documents by
Plan 3/21/2013




